

MERRILY WE ROLL ALONG Production Meeting Notes

V. 1
Emerson Stage
Cutler Majestic

Meeting #:8
Day/Date: Friday, 3/20/15

Location: Semel Lobby
Start: 10:53a **End:** 11:08a

General:

1. The plan is to finish staging this coming Sunday, and do a run of Act II next week
2. We hope is to do a full run on April 29th.

Scenic:

1. Josh and Katie are going to be making PDFs of each scenes and save them to the Dropbox.
2. Painting has begun and approved paint elevations can be made available in on the paint deck.

Props:

1. The three masks for "Bobby, Jakcie and Jack" are going to be handed over to props to find/create.
2. We need to have a meeting with SM about glassware and liquid options.
3. The ottoman will be completed today and into rehearsal next week.
4. The bar in Bel Air is the next project being started on. Ron would like some more information on the
5. Lighting would like updates on progress of the lantern once construction/more plans are detailed.

Lighting:

1. Hoping to have all color picked by the end of next week.
2. They will send the Magic Sheet to Christopher to reference for projections.

Projections:

1. The Alvin Theatre auditorium is being covered by projections. There will be further discussions with scenic.
2. Lighting will be providing assistance in powering and hanging the DL2s.
3. Christopher Ash will be in town 3/26 for rehearsal and 3/27 for our production meeting.

Costumes:

1. Merrily had a very productive spring break in LA and was able to get a lot of options pulled.
2. Principal fittings have been this week and are going very well. The ensemble will begin to have fittings starting next week.
3. Would love to have a further discussion about the orange shag rug, as the color will impact the costume choices.

Sound:

1. There will be offstage singing SL, and Elizabeth will have a monitor backstage for the actors.
2. Received one possible option for the small apron speakers.

Choreography:

N/A

Production Management:

1. Dan will email about follow up discussions and design/color meetings for the upcoming week.
1. A meeting between SMs and MEs needs to happen to discuss cue lights backstage.

Company Management:

1. Stage Management will confirm the WERS appearance on April 8th.

Office of the Arts:

Thanks for joining us!

Scheduling:

Our next meeting is:
3/27, Semel Lobby
10:30a-11a