



# Lizzie Stranton

v.1 Subject to Change  
Confidential Please

## PRODUCTION INFO SHEET

POSITION	NAME	EMAIL
<b>Director</b>	Lee Mikeska Gardner	lmg@thenora.org
Asst. Director	Kylie Kirk	kylielkirk@gmail.com
Choreographer	Marlena Yanetti	marlena_yannetti@emerson.edu
<b>Scenic Designer</b>	Junior Johnson	Tarone_Johnson@emerson.edu
<b>Costume Designer</b>	Jaclyn Cohen	Jaclyn_cohen@emerson.edu
Asst. Costume Designer	Lauren Corcuera	
<b>Lighting Designer</b>	Nicholas Hatcher	nick.hatcher7@gmail.com
Assoc. Lighting Designer	Nathan Lockhart	lockhart.nathan1@gmail.com
Asst. Lighting Designer	Allison Rishwain	allison_rishwain@emerson.edu
<b>Sound Designer</b>	Charles Trombadore	chtrombadore@gmail.com
Asst. Sound Designer	Jonathan Melchiorre	
<b>Stage Manager</b>	Billy Cowles	william_cowles@emerson.edu
Asst. Stage Manager	Taylor Starr	taylor.eliza.starr@gmail.com
2nd Asst. Stage Manager	Lulu Connolly	luuxtwo@gmail.com
Rehearsal Assistant	Reagan White	rwhite4214@gmail.com
<b>Production Manager</b>	Dan Burmester	daniel_burmester@emerson.edu
<b>Production Supervisor</b>	Lina Benich	mary_benich@emerson.edu
Asst. Prod. Supervisor	Kate Housler	hauslerkathryn@gmail.com
<b>Technical Director</b>	TBD	
<b>Props Master</b>	Daylee Reichenbach	dayleer@yahoo.com
Asst. Props	Caitlyn Davis	caitlyndavis41@yahoo.com
Asst. Props	Maddy Young	youngmaddy@yahoo.com
<b>Wardrobe Supervisor</b>	Brian Choinski	brian.choinski@gmail.com
<b>Master Electrician</b>	Jeremy Stein	steinjeremyb@gmail.com
Asst. Master Electrician	Daniel Johnson-Carter	daniel@johnsoncarter.net
<b>Prod. Sound Engineer</b>	Taylor Ness	tnesslx@gmail.com
<b>Company Manager</b>	Jessica Kemp	jessannekemp@gmail.com
<b>Dramaturg</b>	Emily White	emily_white@emerson.edu
Asst. Dramaturg	Travis Amiel	travis_amiel@emerson.edu

CRITICAL DATES	
<b>Design/Budgeting</b>	
Scenic Prelim	10/1
Scenic Final	10/21
Costume Prelim	10/1
Costume Final	10/21
Lighting Prelim	11/12
Lighting Final	12/10
Sound Prelim	11/12
Sound Final	12/10
PSE Prelim	12/3
PSE Final	1/7
ME Prelim	12/3
ME Final	1/7
<b>Important Rehearsals</b>	
1st Rehearsal	11/2
LX/SND Load In	1/24
Scenic Load in	1/25
Dry Tech	1/29
Tech 10/12 (1)	1/30
Tech 10/12 (2)	1/31
Final Dress	2/3
<b>Performance Schedule</b>	
Performance #1 8:00pm	2/4
Performance #2 8:00pm	2/5
Performance #3 2:00pm	2/6
Performance #4 8:00pm	2/6
Performance #5 2:00pm	2/7
Strike	2/7
Post Prod. Mtg	
<b>Program/Publicity</b>	
Bios Due	
Program Final	
<b>Production Meetings</b>	
Production Meeting	10/30
Production Meeting	11/6
Production Meeting	11/13
Production Meeting	12/4
Production Meeting	12/11

EMERSON STAGE STAFF	NAME	EMAIL
Producing Director	Benny Sato Ambush	benny_ambush@emerson.edu
General Manager	David Colfer	david_colfer@emerson.edu
Asst. to General Manager	Megan Wygant	megan_wygant@emerson.edu
Head of Stage/Prod Mgmt	Deb Acquavella	debra_acquavella@emerson.edu
Head of Design/Technology	Mary Harkins	mary_harkins@emerson.edu
Scenic Design Advisor	Tim Jozwick	timothy_jozwick@emerson.edu
Technical Advisor	Keith Cornelius	Keith_cornelius@emerson.edu
Master Carpenter	Sarah Spollett	sarah.spollett@gmail.com
Costume Shop Business Mng.	Debra Krasa	debra_krasa@emerson.edu
Costume Shop Supervisor	Richelle Deveraux-Murray	r_deveraux_murray@emerson.edu
Lighting Design Advisor	Scott Pinkney	scott_pinkney@emerson.edu
Sound Technician	Andrew Will	adwill9@yahoo.com
Props Advisor	Ron DeMarco	rondemarco@aol.com

Please see Taylor Starr, ASM, with any questions or concerns  
at taylor.eliza.starr@gmail.com or 914.417.5699

tes 9.29.2015