

THURSDAY. NOVEMBER 3:		Designer / Crew Run
6:30PM	Crew Call	Paramount Studio 5
6:45PM	Preset	
7:00pm - 11:00pm	Rehearsal (Designer Run)	FULL COMPANY
11:00PM	End of Day	

FRIDAY, NOVEMBER 4:		Level Set / Shift Rehearsal
8:00am - 5:00pm	Quiet Time / Work Notes	Greene Theater
5:00PM	Deck Clear	
5:30PM	Preset	Crew Call
6:00PM	Level Set / Scene Shift Rehearsal	
10:00PM	Production Meeting	
10:30PM	End of Day	

SATURDAY, NOVEMBER 5:		10/12
10:30AM	Deck Clear Preset Half Hour	Greene Theater Crew Called FULL COMPANY
11:00am - 4:00pm	Tech Act I	
4:00pm - 5:30pm	Dinner Break	
5:30pm - 10:30pm	Act I Continued, Transition, Begin Act II	TBD
10:30PM	Production Meeting	Company Released
11:00PM	End of Day	

Sunday, November 6:	*Add Costumes	10/12
10:30AM	Deck Clear Preset Half Hour	Greene Theater Crew Called <b>FULL COMPANY</b>
11:00am - 4:00pm	Tech Act II	
4:00pm - 5:30pm	Dinner Break	
5:30pm - 10:30pm	Act III	Alba Family and Servants
10:30PM	Production Meeting	Company Released
11:00PM	End of Day	



Monday, November 7:	*Stagger Make Up / Hair	1st Dress
8:00am - 6:00pm	Work Notes	Greene Theater
6:00PM	Deck Clear	J. Cooper and M. Capodilupo Called
6:15PM		K. Davies Called
6:30PM	Preset	Crew Called M. Gonzalez, A. Dixon, P. de la Garza Called
6:45PM		C. Gomes and E. Hausler Called
7:00pm - 7:30pm	Fight Call / Warm Up	FULL COMPANY E. O'Keeffe, E. Dumont, K. Klein Called
7:15PM		H. Riffe, M. Moriya, N. Rodriguez Called
7:30PM	Half Hour	N. Ledoux, J. P. McCarthy Called
7:40PM		M. Moriya Called - Finish Make Up
8:00pm - 10:30pm	Tech / Dress	
10:30PM	Production Meeting	Company Released
11:00PM	End of Day	

Tuesday, November 8:	*Stagger Make Up / Hair	2nd Dress
8:00am - 6:00pm	Electrics Stagecraft Class / Work Notes	Greene Theater
6:00PM	Deck Clear	J. Cooper and M. Capodilupo Called
6:15PM		K. Davies Called
6:30PM	Preset	<b>Crew Called</b> M. Gonzalez, A. Dixon, P. de la Garza Called
6:45PM		C. Gomes and E. Hausler Called
7:00pm - 7:30pm	Fight Call / Warm Up	<b>FULL COMPANY</b> E. O'Keeffe, E. Dumont, K. Klein Called
7:15PM		H. Riffe, M. Moriya, N. Rodriguez Called
7:30PM	Half Hour	N. Ledoux, J. P. McCarthy Called
7:40PM		M. Moriya Called - Finish Make Up
8:00pm - 10:30pm	Tech / Dress	
10:30PM	Production Meeting	Company Released
11:00PM	End of Day	



Wednesday, November 9:	*Photographer Present	FINAL DRESS
8:00am - 6:00pm	Electrics Stagecraft Class / Work Notes	Greene Theater
6:00PM	Deck Clear	J. Cooper and M. Capodilupo Called
6:15PM		K. Davies Called
6:30PM	Preset	<b>Crew Called</b> M. Gonzalez, A. Dixon, P. de la Garza Called
6:45PM		C. Gomes and E. Hausler Called
7:00pm - 7:30pm	Fight Call / Warm Up	FULL COMPANY E. O'Keeffe, E. Dumont, K. Klein Called
7:15PM		H. Riffe, M. Moriya, N. Rodriguez Called
7:30PM	Half Hour	N. Ledoux, J. P. McCarthy Called
7:40PM		M. Moriya Called - Finish Make Up
8:00pm - 10:30pm	Final Dress ***Photographer Present	
10:30PM	Production Meeting	Company Released
11:00PM	End of Day	

THURSDAY, NOVEMBER 10:		1st Performance
6:00PM	Deck Clear	
6:30PM	Preset	Crew Called
7:00pm - 7:30pm	Fight Call / Warm Up	FULL COMPANY
7:30PM	Half Hour	
8:00PM	Performance 1	

FRIDAY, NOVEMBER 11:		2nd Performance
6:00PM	Deck Clear	
6:30PM	Preset	Crew Called
7:00pm - 7:30pm	Fight Call / Warm Up	FULL COMPANY
7:30PM	Half Hour	
8:00PM	Performance 2	



SATURDAY, NOVEMBER 12:		3rd & 4th Performance
12:00PM	Deck Clear	
12:30PM	Preset	Crew Called
1:00PM	Fight Call / Warm Up	FULL COMPANY
1:30PM	Half Hour	
2:00PM	Performance 3	
3:40PM	Approx. End of Performance / Talk Back Begins	
4:00PM	Approx. End of Talk Back	Company Released
6:00PM	Deck Clear	
6:30PM	Preset	Crew Called
6:45PM	Hair / Make Up Touch Up Call	TBD.
7:00pm - 7:30pm	Fight Call / Warm Up	FULL COMPANY
7:30PM	Half Hour	
8:00PM	Performance 4	

SUNDAY, NOVEMBER 13:		5th Performance & Strike
12:00PM	Deck Clear	
12:30PM	Preset	Crew Called
1:00PM	Fight Call / Warm Up	FULL COMPANY
1:30PM	Half Hour	
2:00PM	Performance 5	
Approximately 3:30pm	STRIKE	CAST & CREW
12:00AM	End of Day	Crew Released